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NAVSTA Newport 47 47 440Micro 47 12/20/2001 4/26/200247 1/15/2003 10/9/20038/11/2003

Transformer:  480V in place.  Ready for turnover to EDS.  EDS intends to upgrade to regional server farm in CY04.  Early Transport Boundary under construction and should be complete by 8/01.  
Anticipate 100% design to station 8/01.
NAVSHIPYARD Portsmouth, NH 298 298 170Micro 298 12/18/2001 4/26/2002298 2/1/2003 10/23/20038/7/2003

Transformer: 480V in place.  Ready for turnover to EDS.  EDS states they will require second floor only for permanent facilities, but will need entire building for temporary storage.  Early Transport 
Boundary under construction and should be complete by 8/01.  Anticipate 100% design to station 8/01.
NAS Brunswick 223 223 250Micro 294 12/20/2001 4/26/2002294 8/15/2002 9/11/2003

Transformer:  480V in place.  Ready for turnover to EDS.  Early Transport Boundary under construction and should be complete by 7/26.  EDS rejected initial design.  No current estimate on when revised 
design will be sent to the station.  Station is requiring all construction personnel receive Hazmat training, which should not be required.  This is delaying the project.
SUBASE New London 433 433 433Micro 433 11/12/2002 12/4/2002433 10/15/2003 11/30/20038/27/2003

Transformer:  208V, 150 KVA in place, size should be adequate for near future.  Early Transport Boundary complete.  Anticipate 100%  design to station on 8/20.  Station has provided temporary 
warehouse (1,000 SF) to facilitate shipment of equipments to EDS.  Station working on moving current tenants out of space, to be followed by asbestos remediation.
NWS Earle Mainside C21 C21 N/AMicro C21 7/12/2002 12/3/2002C21 12/3/2002 100%

Transformer:  existing transformer meets current requirements.  Two POPs already installed.  Sufficient space already provided for upgrade to MSF.  No server farm construction anticipated at this site.  
Early Transport Boundary installed.
NAS JRB Willow Grove Micro 9/25/2003

Transformer: EDS initial design needed to evaluate if existing power to building is sufficient.  Verizon's request for utility easement is being resolved with EFANE Real Estate.  BAN/LAN space request 
verbally approved.  Warehouse at NSA Philadelphia B27A.  MSF to go in existing POP space.  Site visit for MSF adapt necessary.  Need official offer of space letter.
Philadelphia Naval Business Center 633 47 47Micro 5/1/2003520 9/25/2003

Transformer: Existing power to building is sufficient.  MSF, Admin, and warehouse spaces offer letter sent to EDS 5/01/03.  Site visit conducted on 5/15/03.  Waiting for EDS site assessment and 
acceptance of offered spaces.  EDS questioning suitability of warehouse space.
NSWC Indian Head 290 290 289Micro 290 11/15/2001 4/26/2002290 12/31/2002 8/28/20037/23/2003

Transformer:  480V on site.  Ready for turnover to EDS.  Gov't review of 100% design complete.  EDS incorporating comments into their design.  Anticipate installation of Early Transport Boundary by 
9/01.
NSWC Carderock 17 17 17Micro 110 4/25/2003 5/27/2003110 8/8/2003 8/28/20037/23/2003

Transformer:  480V service available.  Server farm space ready for turnover to EDS.  Station began asbestos remediation in admin space week of 7/7.  Gov't review of 100% design complete.  EDS 
incorporating comments into their design.  Early Transport Boundary installed.
NSWC Dahlgren 423 423 1200Micro 9411 2/5/2002 4/26/2002423 10/1/2002 8/28/20038/22/2003

Early Transport Boundary complete.  EDS 100% design to station for review on 8/8.

Dam Neck (NAS Oceana) 617 617 585Micro Regional 7/17/2002 7/23/2002Regional 11/25/2002 8/28/20038/12/2003

Transformer:  Station anticipates installing 250 KVA transformer by 12/15; therefore a temporary transformer will be required.  Facility is otherwise ready for turnover to EDS.  EDS is evaluating if the 
existing Transport Boundary is adequate for the Early Transport Boundary.
Lafayette River Annex A A AMicro N/A 7/14/2003Regional 8/28/20038/12/2003

Transformer:  Station in process of ordering 250 KVA transformer.  Some challenges anticipated locating condenser units.  Awaiting space acceptance letter from EDS.  Design sent to station for review 
7/22.
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NAVSHIPYARD Portsmouth, VA 31 31 31Micro Regional 11/18/2001Regional 6/20/2003 9/11/20038/30/2003

Transformer:  480V installed.  Ready for turnover to EDS.  SHPO issues may need to be addressed for BAN/LAN.  Station/EDS considering moving server farm to a different building.  An Early Transport 
Boundary trailer is on it's way to this site.  EDS has not provided a formal acceptance letter for this facility.
MCAS Cherry Point (USN/USMC) 159 159Micro 4760 12/20/2001 12/20/20014760 9/25/2003

Navy MSF to be located in the USMC RSF.

SUBASE Kings Bay 4030 4030 2011Micro Regional 12/4/2001 4/12/2002Regional 5/21/2002 0% 9/25/20037/16/2003

Power available, needs to be verified by EDS.  Gov't facilities actions are complete and ready for EDS.  New site visit conducted on 4/16/03.  Adequate space is available.  Pre-con meeting 7/29/03.  
Construction will start once EDS provides signed drawings.
NAS Jacksonville 170 170 170Regional 170 5/1/2002 6/4/2002170 7/2/2003 30% 9/18/20035/30/2003

Transformer was installed.  EDS has decided that the current offer of space is adequate for the proposed Regional Server Farm at this installation.  Construction underway.

NAVSTA Mayport 1554 12 12Micro 192 6/17/2003 7/7/2003Regional 9/11/20037/16/2003

Transformer installed may be adequate.  EDS to verify.  New site visit conducted on 4/15/03.  EDS accepts all space except Bldg 12 which has asbestos issues.  Pre-con 7/30/03.

NSWCDD Panama City 500 500Micro Leased 12/17/2001 10/1/2002Leased 9/18/20037/29/2003

300 KVA at 208 V or larger transformer required from base ASAP or lease transformer.  New temp admin space needs to be identified.  No permanent or temp warehouse available.  Waiting for EDS 
design.  New offer letter needed to change admin space from Bldg 309 to Bldg 500.
NAS Pensacola 649 649 741/25Micro 649 11/29/2001 4/29/2002649 4/17/2003 9/18/20037/29/2003

Transformer installed.  New site visit conducted 4/17/03.  EDS may centralize storage and imaging for other installations here.  Space is adequate for MSF.

OLF Saufley Field 2434 2434 2435Micro Regional 6/17/2003 7/1/2003Regional 9/18/20037/29/2003

Transformer installed.  Site visit conducted on 4/17/03.  Existing POP can be modified for MSF.  Offer letter has been sent.  Waiting for EDS acceptance.  Need offer letter for admin spaces.

NTTC Corry Station 502Micro Regional 6/17/2003 7/1/2003Regional 9/18/20037/29/2003

Adequate electrical power available.  Site visit conducted on 4/17/03.  Adequate space is available.  Offer letter has been sent.  Waiting for EDS acceptance.  Need offer letter for admin spaces.

NAS Whiting Field 1415 1416 2998Micro 2998 5/22/2003 8/15/2003Regional 9/18/20037/29/2003

Transformer:  208V, 225 KVA in place, adequate capacity available.  Site visit conducted on 4/17/03.  Adequate space is available.  Offer letter has been sent.  Waiting for EDS acceptance.

NAS Key West 4011 4011 626/4011Micro 149 2/4/2002 4/26/20024011 10/10/2003

Transformer may be adequate.  Site visit planned for 8/12.

NAS Meridian 224 224 266Micro 224 6/10/2003 7/28/2003224 9/4/20037/21/2003

300 KVA at 208 V transformer on order.  Different Bldg proposed for temp admin.  New site visit conducted on 5/01/03.  Space is adequate for MSF.  Revised letter sent out 6/10/03.  100% design 
submitted 7/21/03.
CBC, NCTC, NRC Gulfport 203 203 60/329Micro 16 3/18/2002 4/26/2002203 4/30/2003 9/4/20037/21/2003

Transformer installed.  New site visit conducted on 4/30/03.  Assigned space is adequate and available.  100% design submitted 7/21/03.
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Stennis Space Center 1210 1210 1210Micro 9134 8/12/2002 12/9/20029134 5/1/2003

Transformer installed.  Space offered and accepted.  New site visit conducted 5/01/03.  Assigned space is adequate for MSF.  EDS has issues with non-DON requirements.

NS Pascagoula 10 10 10Micro 70 8/15/200370 9/4/20037/21/2003

300 KVA at 208 V.  Transformer on order, but will not be installed until Sept.  A temporary transformer will be required.  New site visit conducted 4/30/03.  Adequate space is available for MSF, but admin 
and warehouse spaces will be minimal.  Offer letter is needed.  100% design submitted 7/21/03.
NTC Great Lakes 3400 3400 3400Micro 3502 11/1/2001 4/12/20023502 3/15/2003 8/25/20037/23/2003

Space is adequate for MSF.  Ready for EDS turnover.

NSA New Orleans West Bank 102 71 71PoP 706 6/27/200371

Transformer installed.  Site visit conducted on 4/29/03.  Adequate space is available for MSF.  Admin and warehouse is also available.  Offer letter sent 6/27/03.

Tinker AFB 825 825 825Micro 6/27/2003 7/11/2003 7/15/2003 11/13/2003

Need for transformer in question.  Site visit conducted 4/09/03.  Navy Facilities Team/EDS/Navy/AF worked out additional outside cable plant issue.  Gov't does not have any available warehouse space 
or all of the admin space desired.
NS Ingleside 100 100 100Micro 27 7/8/200327 8/15/2003 8/19/20037/16/2003

225 KVA at 208 V transformer to be installed 8/15/03.  Temporary transformer will be required.  Site visit conducted 4/10/03.  Adequate MSF and warehouse space is available.  Station needs to identify 
admin space.  Waiting for EDS acceptance of space.
NAS Kingsville 2742 2742 2742PoP 2742 7/9/20032742

No transformer required.  Site visit conducted 4/10/03.  EDS plans to build POP vice MSF at this site due to reduced seat count.  Therefore, Bldg 2742 space may not be required.  POP will probably fit in 
Bldg 2740.  Adequate POP, admin and warehouse space is available.  Waiting for EDS acceptance of space.
NAS Corpus Christi 10 22 22Micro 22 11/7/2001 11/26/200122 3/30/2002 8/20/20037/21/2003

New transformer installed for Bldg 22.  No transformer needed for Bldg 10.  New site visit conducted 4/10/03.  Base is proposing to locate MSF in Bldg 10 in lieu of 22, which appears adequate.  Offer 
letter for Bldg 10 is needed.
NWS Seal Beach 123 123 123Micro 122 2/19/2003 4/8/2003124 2/19/2003 9/4/20036/18/2003

Existing POP has room for expansion to Micro Server Farm.  Admin space has been identified and is furnished.

MCB Camp Pendleton (USN/USMC) 1164 2622Micro 12232234 9/16/2003

Navy MSF to be located in the USMC RSF.

ASWTC San Diego 11 140 140Micro 12 6/11/2003 7/2/200312 4/21/2003 8/21/20037/21/2003

Existing POP has enough space to be expanded into Micro Server Farm.  Admin is at Subase.  Consolidated warehouse will be used.

NAVPHIBASE Coronado 16 16 401Micro 12 5/14/2003 6/13/200312 6/15/2003 10% 8/21/20037/24/2003

Consolidated warehouse will be used.  Transformer is needed by 8/15, otherwise a temporary transformer is needed.

NSWC Corona 509 509 513Micro 509 4/29/2003509 4/29/2003 9/4/2003

Existing POP has room for expansion to Micro Server Farm.  Perm, Temp Admin, and Warehouse spaces are occupied by EDS.  Need formal space offer letter.  Precon scheduled for 8/7.
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MCB Kaneohe (USN/USMC) 208 208 268Micro 584 1/10/2001 4/12/2002208 100%

EDS is determining whether the equipment for the USMC MSF will fit in the Navy Med Server Farm.

NAVSTA Everett 2200 2200 2000Micro 2200 12/27/2001 3/12/20022200 6/5/2003 20% 8/21/20036/18/2003

Pre-con held 05 Jun 03.  Region revising space offer letter to include new server farm location in Bldg 2200.

NAS Whidbey Island 976 113 113Micro 2670 12/27/2001 8/26/20022644 6/4/2003 20% 8/19/20036/18/2003

Pre-con held 04 Jun 03.  EDS has requested  Bldg 976 in lieu of Bldg 219.  Region revising space offer letter.

Puget Sound/Bremerton 922 922 434Regional 1013 12/27/2001 8/12/2002922 6/30/2002 10% 9/29/20036/24/2003

Regional Server Farm.   Pre-con meeting held 03 Jun 03.

SUBASE Bangor 7074 1004 1004Micro 1013 12/27/2001 6/13/2002922 6/3/2003 20% 8/18/20036/18/2003

Perm warehouse located in Bldg 922 at Bremerton. Temp warehouse located in Bldg 1013 at Keyport.  Pre-con held 03 Jun 03.

Server Farms anticipated for CY 2004 construction.  (CY 2003 PoPs will provide connectivity.)

COMLANTFLT CMPD NH-95 NH-95 NH-95M Regional 10/11/2002 10/24/2002Regional 9/2/2003 2/13/20048/30/2003

Transformer:  sufficient power is currently available.  Construction moved to CY04.  Space is sufficient.  Multiple moves required to free up server farm space.
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